03/28/02 09:12
28/02. THU 00:23 FAX 812 CONVENTION CTR. PROJECT ] 7  @aos

AR
t~ i 'Li‘.{‘_-"-_i.-

Request for City Council Committee Action
From the Convention Center Expansion Project

i r"‘h"}fg"% wr
Subject

} 7 .
Recommendation -~ Approve change order No. 10 increasing Contract Number 15277

with Swanson & Youngdale, Inc. by $43,675.00 for anew contract total of $1,025,603.00.
Prepared or Submitted by ~ Toni Fraziér Phone 612-335-6962

Approved by Rodney Leibold o .. John Moir__- - _ -

Preseﬂters in Comrmittee — Bo Spurrier, Senior Project Manager

Financial Impact
. ____ Mo financial inipact

__ Action requires an appropriation increa&é to the Capits! Budget
—_ Action requires an appropriation increase to the Operating Budget
. ___ Action provides increased xevenue for appropriation increase
___ Agton requires use of contingency or reserves
' ¥ _ Other financial impact (Explain): -

' | Action reprosents use of MCCK project contingency funds.
Reguest provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any cacguries That applyd . )
Neighborhood Notification s
__X _City Gozlsx e ST
‘ Comprehensive Plan . Sl
' ____Zoping Code ) C
. Other

Background/Supporting Information — In accordance with the project Change Manageroenr Procedmres, I
am forwarding Change Order No. 10 for Swanson & Youngdale, Ing. for yeur Committes’s approval. This
change order covers work that has been previcusly submitted o your committee in a “Change Manpageronent
Actions™ letter and for which “Notices to Proceed’” have been fssued to the contractor. Funding for this
addirichal work has been budgeted and no additional appropriation Is required.  The work is Heted by
Cantract Issue Notification number (CIN) with a brief explanation of the work and its cost ta the project
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Approved As to Form: ’ ) ' ' Anest
“Tiy Clark DATE
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e MINNEAPOLIS CONVENTION CENTER EXFANSION
BP#5, Painting: Contraet #22
Ciry Conrractor No. 00-015277
Change Order No. 22.010

Page 2 of 2

|
CIN No. 09-139:
CIN No. 09-233:

CIN No. 09-241:

|
CIN No. §9-266:
|

CIN No. 09-267;

\
CIN No. 09-281:

. REPAINT DOORS

Repaint doars as per FCO 11107. ADD  £401,00+
REPAINTING due {g DRYWALL IMPERFECTIONS

S&Y FCO’s 11152 ar Aud. Back Stage area. ADD  §534.00
PR MNS at E&W PE

Prime steel columns, plates and braces at the east and west penthouses to

approximately 3 feet above the finlsh floor,
ADD  $4,500.00 ¥

EXHIBIT HALL B2 CEILING REPAINT
Repaint the Exhibit Hall B2 ceiling after piping, conduit and steel supporis were

added after the initial finish painting was completed. 'P
ADD S$17,06800 |-/
EXHIBIT HALL LT CEILING RETAINT : T

Repaint the Exhibit Hall L1 ceiling conduit that was added after the inirial finish
painting was completed.
ADD  $9,297.00

L}

PREFUNCTION Bl WALL REPAINT

Repaint the B1 Prefunction walls in the Meeting Arsa due to the skim coat and

patching.
ADD  $11,875.00 '

TOTAL THIS CHANGE ORDER: l $43,675.00




